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Consolidating Legacy PREP EquipmentConsolidating Legacy PREP Equipment

Peter S. Cooper, Mike Behnke, Tim Kasza
Charge from Bob T.  Mar 24, 2006
1) Establish a core list of legacy PREP equipment for the current and projected future
research program.  This analysis should include consultation with the current and
projected future stakeholders of the research program and  be sensitive to the support
issues of legacy equipment.
2)    Develop a plan to deploy the core equipment portfolio throughout the targeted
physical space, which includes the FCC3 PREP "ready room", the second level of
the 3rd floor mezzanine, and the "PREP annex" which will likely be the KTeV
counting house.  The first level of the 3rd floor mezzanine should be emptied and
be made available to store the cabinets that currently populate FCC3 hall space.
3) plan developed and executed by about Sept 1, 2006

Project Status report: Aug 22, 2006

Charge from Bob T.  Sept 28, 2006
4) Draft an MOU between CD and PPD to use KTeV counting room.
Meeting at KTeV with PPD / CD , Oct 18, 2006
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Space now available on FCC3Space now available on FCC3
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KTeV Counting RoomKTeV Counting Room

Raised computer floorRaised computer floor
Floor load limitFloor load limit   is  is NOTNOT  a problem (a problem (Study by Tim Study by Tim KaszaKasza))

Free access, heated, lockableFree access, heated, lockable
No door - outdoor loading in winter?No door - outdoor loading in winter?
No dockNo dock
Still full of KTeV PREP electronicsStill full of KTeV PREP electronics
Better space - butBetter space - but
Still not available to us - need a workableStill not available to us - need a workable  plan andplan and
PPD signoff on our PPD signoff on our ““leaselease”” ( (MOUMOU  sent to CD/PPDsent to CD/PPD))
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Budgeting for Budgeting for KTeV KTeV SpaceSpace
Subject:
Re: Budget Items for KTeV PREP Storage Space
From:Tim Kasza <kasza@fnal.gov>
Date:Thu, 26 Oct 2006 07:09:18 -0500
To:"Gerald J. Bellendir" <gerryb@fnal.gov>
Gerry,

Please add wireless hub to the list.  We'll need wireless connection to perform equipment inventories.  Mike Behnke checked into this
and said the fiber is already routed to the building, so it looks like we'll just need to have the wireless hub installed. thanks.
- Tim

Tim Kasza wrote:
> Gerry,
>
> We all went out to KTeV this afternoon.  I think Jack has a good understanding of the expenditures related to preparing KTeV for
PREP equipment storage.  I did mention to Jack that he should wait until the MOU is signed (or close to being sign) before he moves
forward with the electric disconnect.
>
> Since the budget process is quickly coming to a close, I guess I'll assume (unless you tell me otherwise) that you'll include in your
budget the facilities related expenditures for setting up KTeV for PREP equipment storage.
>
> 1) Disconnect of electric to equipment racks.
> 2) Removal or cap off of the CO2 fire protection system.
> 3) Disconnect of water to 4 water cooled equipment racks.
> 4) New modular wire fence caging and setup.
> 5) Receiving enhancements.
>
> Regards  - Tim
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Building Modifications ?Building Modifications ?

Subject:Ktev - Truck Canopy
From:Merle Olson <merleo@fnal.gov>
Date:Thu, 28 Sep 2006 12:01:00 -0500
To:
"Tim Kasza,CD" <kasza@fnal.gov>
CC:
"Steve Dixon, FESS-ENG" <steveo@fnal.gov>

Tim,

Steve and I took a quick look at what would be required to install a truck canopy and a
concrete slab at the north entry to the Ktev building. We are looking at a cost around $75,000
(ball park $) to do this work.

                                                                    Merle
$1k  misc. demo
$40k  new concrete slab
$30k  new canopy
$4k  sprinkler mods
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Summary & QuestionsSummary & Questions
 What to do next

• Get KTeV MOU signed
• Start reworking KTeV space as soon as budget is in place
• Move gear from MC8 / FCC3

• Don’t wait on truck canopy

 Questions
• E906
• MIPP


